HERESY

TECHNICAL STATUS REPORT
Work Assignment Number: RA-02 Date: May 7, 2002
TDD No.: S05-0104-010 Reporting Period: April | through April
TDD Name: Dead Creek 28,2002
EPA TDD Manager: Kevi TDD Completion Date: July 31, 2002
Tetra Tech TDD Managel% Percent Work Completed (Hours): 79.65%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer
gty Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech is performing oversight of PRP removal activities. No significant activity occurred in
April. ODC charges included equipment and fuel charges for ER vehicle, personal gas mileage,
and postage.

2. Problems Encountered and Resolved
None.

3. Deliverables Submitted

Deliverable Date Submitted
Technical Status Report 04/08/02

4. Activities Planned Next Reporting Period

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

s. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

Tetra Tech has expended 5.5 level-of-effort (LOE) hours and $692.13. The cumulative
expenditure through the reporting period is 1,037 LOE hours and $71,395.16. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.
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Tetra Tech EM Inc.
Progress Table 2
Period Ending 04/28/02
Project Non-Labor Detail

Date: 05/01/2002

i

Name

Invoice Transaction Description

Amount

Project Description:. DEAD CREEK
TDD# No.  $05-0104-010

“ EXPS 01227/02 BLADES, HEADLAMP - ER VAN 16,08
Total  All Other 16 08
»
Freight/Postage
FEDERAL EXPRESS CORPORATI 419419742 Postage/Delivery/Freight 557
Total Freight/Postage 557
Parking, Gas Tolls
EXPS. 01/27/02 FUEL FOR ER VERICLE 9.00
EXPS. 12/23/01 FUEL FOR ER VERICLE 38.50
Total  Parking, Gas Tolls 4750
Personal Car Mileage
i EXPS. 12/23/01 Travel-Ground-Pers Car 11.39
EXPS. 02/03/02 Travel-Ground-Pers Car 14.60
EXPS. 02/10/02 Travel-Ground-Pers Car 14.60
EXPS. 02/17/02 Travel-Ground-Pers Car 14.60
EXPS. 01/13/02 Travel-Ground-Pers Car 27.60
EXPS. 03/03/02 Travel-Ground-Pers Car 2920
EXPS 01/06/02 Travel-Ground-Pers Car 36.58
Total Personal Car Milcagc 148 57
Total DEAD CREEK S05-0104-010 217.72
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Tetra Tach. EM. Ing..
TDD Financial Summary
START Region 5 Contract

Progress Table 3

Reporting Month - April

™D 4 $05-0104-010
N REEK %o of Budgeted
TDD Name DEAD CREEK LOE Hours
Current Project Expended
HOURS. Month To Date Budget
LOE Hours 1.50 1,035.50
Clerical Hours 1.00 1.50
Total Labor Hours 5.50 1,037.00 1.300.00 79.63%
Direct Labor 213.80 31.528.09
Total Direct Labor. Fringe & Overhead 392.52 57.636.93
Other Direct Cost:
Other Direct Costs 2]1.65 638.51
Travel 196.07 765.50
Team Subcontractors:
G& A 45.89 4,377.12
Provisional Fee 36.00 7.977.10
Total Charges 692.13 71,395.16 87.000.00 82.06%

Average Charge per LOE Hour - -

000
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Date: 05/01/2002

Tetra Tech EM Inc.
START Region V Contract 68-W-00129
Progress Table 1

Total Labor for the Period  November 29, 2000 through April 28, 2002

TDD# S05-0104-010
DEAD CREEK SEDIMENT REMOV

Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
0.00 1.00
. e | 0.00 246.00
‘_“”‘«“.‘wmqwmwmﬁmwww s s S 0.00 246.00
’ 0.00 458.00
2.00 23.50
0.00 0.50
0.00 0.50
0.00 0.50
T
0.00 14.50
1.00 1.00
2.50 5.00

Subtotal  S05-0104-010 5.50 1,037.00

Total for TDD# S05-0104-010 5.50 1,037.00
e ____________ |

e
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